

TENETS

Accurate & timely intelligence shared by all

Effective tactics and strategies

Rapid deployment of resources

Relentless follow-up and assessment

PERMITS ON RESTRICTED STREETS: Permittees	Emergency or Unforseeable?				
	No	No: explanation	Yes	Yes: explanation	TOTAL (all)
Duke Gas	37		7		44
Water Works Distribution			16		16
MSD Collections		4	6		10
Cincinnati Bell				9	9
Time Warner		6			6
Water Works Engineering		4			4
New Curb/Driveway				4	4
Contractor: Water Service Line, Private Work				3	3
New Sidewalk/Repair				2	2
Contractor: Sewer, Private Work				1	1
Gest Street Contract				1	1
New Sidewalk/Driveway Repair				1	1
TOTAL (all)	37	14	29	21	101

Permittees	# of Permits
Duke Gas	37
Gas: Renewal	30
Gas: New	7
Time Warner	6
New service - bore?	6
Water Works Engineering	4
Test Bore	2
Test Bore	1
New Branch to Memorial Hall	1
MSD Collections	4
Repair work small cut	4
TOTAL:	51



County-Wide Construction Coordination

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

PERMITS ON RESTRICTED STREETS: Permittees	Emergency or Unforseeable?				
	No	No: explanation	Yes	Yes: explanation	Total
Duke Gas	1				1
Recreation		1			1
Private (Rock Solid Construction)		1			1
Private (High Pointe Custom Homes LLC)		1			1
Total	1	3	0	0	4

County-Wide Construction Coordination

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods


Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat



Construction Coordination User Logins v. Restricted Street Fees



County-Wide Construction Coordination

Safer Streets

Growing Economy


Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

CWCC Logins by User over time



County-Wide Construction Coordination

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

Agency	Department Checklist/Expectations
Traffic Engineering	Provide plans of Street Gas Light facilities / Street Light facilities and physical markings in the field.
Urban Forestry	field review all streets for trees that need to be trimmed back to allow for 14-foot tall clearance for paving operations; check all curb at street trees to determine if DOTE can remove the curb without damage to the tree; spray paint the curb accordingly: Do Not Cut (DNC) or Modified Form (MF). No marking means the curb can be replaced with normal construction practices without damage to the tree.
MSD	Repair any known sanitary sewer breaks prior to final paving, if possible televise all pipes and laterals/services on streets selected for rehab to find any unknown sewer breaks or other utility trespasses.
SMU	Repair any known storm sewer breaks prior to final paving, if possible televise all pipes on streets selected for rehab to find any unknown sewer breaks.
GCWW	Confirm age of water main infrastructure and review total number of breaks on pertinent water mains. Schedule any repairs or replacements.



County-Wide Construction Coordination

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

6

		Estimate including soft costs	Funding - City Capital	Grant Funding	Engineer's Estimate	Actual Contract Amount	Inclusion Requirements	Actual Contract Inclusion	City Funding	Grant/Outsid e Funding*
FY16 Street Rehab Program										
Rehab Contracts	Description									
St Rehab 2016 CIP #1	California, East Walnut Hills, Hyde Park & Oakley	\$ 2,252,800	\$ 2,252,800	\$ -	\$ 2,725,000	\$ 2,715,799	30% SBE Subcontracting	32%	FY16 Rehab	\$ -
St Rehab 2016 CIP #2	Corryville, CUF, Heights, Mt. Auburn & Walnut	\$ 2,340,800	\$ 2,340,800	\$ -	\$ 2,800,000	\$ 3,050,435	30% SBE Subcontracting	30%	FY16 Rehab	\$ -
St Rehab 2016 CIP #3	Sayler Park, South Fairmont and Westwood	\$ 1,724,800	\$ 1,724,800	\$ -	\$ 2,500,000	\$ 2,057,905	30% SBE Subcontracting	31%	FY16 Rehab	\$ -
Boudinot Avenue Rehabilitation	Westwood	\$ 1,900,800	\$ 1,900,800	\$ -	\$ 2,550,000	\$ 2,150,427	30% SBE Subcontracting	49%	FY16 Rehab	\$ -
St Rehab 2016 CIP #4	College Hill & Mt. Airy	\$ 2,393,600	\$ 2,393,600	\$ -	\$ 3,325,355	\$ 3,095,880	30% SBE Subcontracting	31%	FY16 Rehab	\$ -
Colerain Av Rehab (SCIP)	Colerain from Leeper to North Bend in Mt. Airy	\$ 1,443,200	\$ 721,600	\$ 721,600			TBD		FY16 Rehab	\$ 1,362,500
ODOT UPP HAM-50/VAR-17.98/VAR	Urban Paving: Glenway, Kellogg & River Rd	\$ 1,760,000	\$ 880,000	\$ 880,000	\$ 1,923,350		ODOT DBE		FY16 Rehab	\$ 961,675
		\$13,816,000	\$12,214,400	\$1,601,600	\$15,823,705	\$13,070,445				
FY16 Street Rehab CAP Program										
Rehab Contracts	Description									
Street Rehab RFPs					\$ 11,000,000	\$ 9,865,000	9% MBE - 1% WBE	11.1MBE - 1.6WBE	FY16 Street Rehab CAP	\$ -
St Rehab 2016 CIP #5	Kennedy Heights, Madisonville & Pleasant Ridge	\$ 2,446,400	\$ 3,678,400	\$ -						
St Rehab 2016 CIP CAP #6	Corryville, Evanston & North Avondale	\$ 3,379,200	\$ 2,710,400	\$ -						
St Rehab 2016 CIP CAP #7 Partial	Northside	\$ 1,496,000	\$ 1,760,000	\$ -						
			\$ 8,148,800							



2016 CAP Street Rehabilitation

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

		# of Streets	Est LMs	Set Up Completed	Bid Docs to Purchasing	Advertised Date	Est. Bid Date	Actual Bid date	Estimated NTP	Actual NTP Date	Completion date	Actual LMs complete
FY16 Street Rehab Program												
Rehab Contracts	Description											
St Rehab 2016 CIP #1	California, East Walnut Hills, Hyde Park & Oakley	25	12.8	7/1/15	7/22/15	8/4/15		8/19/15	10/1/15	4/18/16	9/15/16	--
St Rehab 2016 CIP #2	Corryville, CUF, Heights, Mt. Auburn & Walnut Hills	21	13.3	7/15/15	8/3/15	8/11/15		8/28/15	12/1/15	4/18/16	10/15/16	--
St Rehab 2016 CIP #3	Sayler Park, South Fairmont and Westwood	15	9.8	8/14/15	10/2/15			11/3/15	4/18/16	1/27/16	8/16/16	--
Boudinot Avenue Rehabilitation	Westwood	3	10.8	8/14/15	10/19/15	11/3/15		11/18/15	4/18/16	4/18/16	8/16/16	--
St Rehab 2016 CIP #4	College Hill & Mt. Airy	15	13.6	8/5/15	11/19/15	12/1/15	12/15/15	1/6/16	4/18/16	4/18/16	10/14/16	--
Colerain Av Rehab (SCIP)	Colerain from Leeper to North Bend in Mt. Airy	1	8.2	2/1/15	5/1/16	5/15/16	6/2/16		7/1/16			--
ODOT UPP HAM-50/VAR-17.98/VAR	Urban Paving: Glenway, Kellogg & River Rd	3	10	4/10/15	ODOT Bids		6/13/16		5/1/16			
		83	78.5									
FY16 Street Rehab CAP Program												
Rehab Contracts	Description											
Street Rehab RFPs					1/22/16	1/31/16	2/29/16	2/29/16	5/1/16		10/1/16	
St Rehab 2016 CIP #5	Kennedy Heights, Madisonville & Pleasant Ridge	21	13.9	9/18/15								--
St Rehab 2016 CIP CAP #6	Avondale, Corryville, Evanston & North Avondale	24	19.2	12/30/15								--
St Rehab 2016 CIP CAP #7 Partial	Northside	6	8.5	12/30/15								--
		51	41.6									



2016 CAP Street Rehabilitation

Safer Streets


Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat



PCI Mapping

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

Draft Detailed Schedule**Calendar Year****Street Rehab including CAP**

Selection of candidate streets	complete
Set-up of streets	90% complete
Coordination of selected streets with utility work	on going
Final selection of streets	3Q -16
Abbreviated RFP sent to contractors	4Q - 16
Selection of contractor and award of work	1Q - 17
Notice to Proceed for some prep work	1Q - 17
All work complete	4Q – 17

ODOT Urban Pave Contract – (DBE)

Final Design:	4Q-16
Bid & Award:	2Q-17
Notice to Proceed:	2Q-17
Completion:	4Q-17

CAP Preventative Maintenance

Determination of funding to be committed in CY17	complete
Selection of candidate streets, by consultant	4Q - 17
Coordination of street with utility work	4Q - 17
Final selection of streets	4Q - 14
Abbreviated RFP sent to contractors	1Q - 17
Selection of contractor and award of work	2Q - 17
Notice to proceed	5/1/207
All work complete	10/1/2017

Street Rehab/Preventative Maintenance Plan

FY 16 Street Rehab and CAP Update	
FY16 Funding	Amount
City Capital	\$ 15,376,100.00
CAP Capital	\$ 14,600,000.00
OPWC	\$ 1,000,000.00
State	\$ 878,060.00
Total	\$ 31,854,160.00

FY17 Rehab and CAP Plan	
FY17 Funding	Amount
City Capital	\$ 15,636,400.00
CAP Capital	\$ 14,400,000.00
State	\$ 1,000,000.00
	\$ 31,036,400.00

Contracts	Amount	Ln Miles	Estimated Cost per LM
Rehab			
Five City Bid Contracts	\$ 13,070,445.00	61	\$211,700.00
Colerain OPWC	\$ 1,952,767.00	8.2	\$186,500.00
ODOT Urban Pave (ODOT Bid and managed)	\$ 2,383,605.67	12	\$198,600.00
Various grind and pave	\$ 105,360.00	2	\$52,700.00
Rehab RFP	\$ 9,865,000.00	37	\$266,000.00
Total	\$ 27,377,177.67	120.2	
Preventive Maintenance			
PM RFP	\$ 3,046,685.00	150	\$23,000.00
Total	\$ 30,423,862.67		

Planned Contracts	Amount	Cost per LM	Estimated LM
Rehab RFP	\$ 24,636,400.00	\$ 266,000.00	92.6
ODOT Urban Pave (City bid and managed)	\$ 2,000,000.00	\$ 210,000.00	9.5
			102.1
Preventive Maintenance RFP (15% of total fun	\$ 4,400,000.00	23k - 30k	147-191
	\$ 31,036,400.00		



Street Rehab/Preventative Maintenance Plan

Safer Streets

Growing Economy

Thriving & Healthy
Neighborhoods

Innovative
Government

Fiscal Sustainability &
Strategic Investment

TranStat

TENETS

Accurate & timely intelligence shared by all

Effective tactics and strategies

Rapid deployment of resources

Relentless follow-up and assessment